Red and Bonita / Gold King
2015 Field Schedule

Red and Bonita

1778968

Procurement/Supplies/Reservations

Pond Expansion Materials
Water Treatment Equipment (pumps, auger, tubing)
Water Treatment Media (Caustic, Flocculants)

Water Conveyance Piping from Gold King to RnB
Mobilization for Site Prep
Pond Expansion

Re-grade/Expand Pond Base

Raise Berms

Build Internal Berms/Spillways/Entrance Ramp
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Replace Geotextile
Headgate(s) AT CULVERTS
Document Progress/Check Elevations
Install Flow Piping
ater Treatment Setup
Caustic System
Flocc System (auger at T or just T)
Monitoring of Existing Water Quality/Flow
Red and Bonita, Gold King, American Tunnel
Mosgul, Grand Mogul
! lkhead Location
Water Treatment During Muckout
Bulkhead Contractor Mobilization
Injection Line Installation
Bulkhead Construction
Documentation and Testing Oversight
Coffer Dam Install (2)
Bypass Piping
Tunnel Surface Prep/Forms
Lay Pipe/Concrete Pour/Pull Pipe (Conc Testing)
Demob Phase 1
7 Day - Cylinder Break
Contact Grouting
28 Day - Cylinder Break
Deneef Grouting
Demob RnB Bulkhead Contractor
Valve Installation and Closure
st Monitoring of Altered Water Conditions/Flow

Q.
=
<
O
=
o]
=
—
.
O
N
o
0o,
o
wn
o
w
o

Juk15 pavicad 6/10/2015 Aug-15
4567 8 91011121314151617 1819202122 232425262728293031| 1 2 3 4 5 6 7 8 910 1112 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

SSUuMTWThF SSUMTWThF SSUMTWThF SSUMTWThFISSUMTWThF SSUMTWThF SSUMTWThF SSUMT WTh

ED_000552_00029273-00001



Red and Bonita / Gold King
2015 Field Schedule

| Sep-15

Procurement/Supplies/Reservations
Pond Expansion Materials
Water Treatment Equipment (pumps, auger, tubing)
Water Treatment Media [Caustic, Flocculants)

Water Conveyance Piping from Gold King to RnB
Mobilization for Site Prep
Pond Expansion
Re-grade/Expand Pond Base
Raise Berms
Build Internal Berms/Spillways/Entrance Ramp
Replace Geotextile
Headgate(s) AT CULVERTS
Document Progress/Check Elevations
Install Flow Piping
ater Treatment Setup
Caustic System
Flocc System (auger at T or just T)
IVlonitoring of Existing Water Quality/Flow
Red and Bonita, Gold King, American Tunnel
Mogul, Grand Mogul
Adit Muckout to 25' Past Bulkhead | ocation
Water Treatment During Muckout
Bulkhead Contractor Mobilization
Injection Line Installation
Bulkhead Construction
Coffer Dam Install (2)
Bypass Piping
Tunnel Surface Prep/Forms
Lay Pipe/Concrete Pour/Pull Pipe (Cone Testing)
Demob Phase 1
Contact Grouting
28 Day - Cylinder Break
Deneef Grouting
Demob RnB Bulkhead Contractor
Valve Installation and Closure
st Monitoring of Altered Water Conditions/Flow
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